



# Three-level Centers of Professional Excellence: Qualification, Entrepreneurship and Innovation in the Green Economy

**Project Meeting**

**Barcelona, 10.-11.05.2023**



Co-funded by the  
Erasmus+ Programme  
of the European Union



# Agenda



## *DAY 1*

1. Welcome
2. WP1 Management
3. Update from each CoVE

*Coffee break*

4. WP7 Dissemination workshop

## *DAY 2*

5. WP2 overview
6. WP3 overview
7. WP4 overview

*Coffee break*

8. WP5 overview
9. Training evaluations
10. Wrap-up and evaluation of meeting

*Lunch & farewell*







TOP1 Welcome

---



# TOP1 Welcome

---



Aim of the meeting:

1. To clarify organisational questions
2. To understand the status of the activities and CoVEs
3. To get to know each other and have a good time :)



Co-funded by the  
Erasmus+ Programme  
of the European Union





**TOP2  
WP1 Management**



# TOP2 Feedback Interim Report B



- Score **90** out of 100

1 Relevance of the project (30%)	Scoring: 35/35
2. Quality of the project design and implementation (20%)	Scoring: 22/25
3. Quality of the project consortium and cooperation arrangements (30%)	Scoring: 17/20
4. Impact and dissemination (20%)	Scoring: 16/20

→ *“Please note that the approval of the Progress Report should not be considered as an approval of the reported expenses. All expenses of the project, including the expenses already reported at Progress Report stage, will have to be approved at Final Report stage.”*





# TOP2 Feedback Interim Report B



## Key remarks:

- *“The consortium is recommended to report about the main results of evaluations of training programmes and to elaborate how the results of evaluations of numerous training programmes were integrated in the potential revisions of the educational programmes.”*
- *“Due to the fact that CoVEs operate as a three level tier, there are strong cooperations between educational institutions on initial vocational level, further vocational level and at higher education level. The project is recommended to support the evidence on these strong relationships with an overview of quantitative details regarding the level of involvement of different stakeholders in each CoVE.”*
- *“The project is recommended to provide a more detailed overview of quantitative achievements related to dissemination activities.”*





# TOP2 Next report



## Next reporting period: 01.11.23-31.10.23

- Keep the reporting deadline **30.11.23** and send all documents at once
- Submit overview excel document with a summary of all different costs (staff, travel costs, subcontracting, other costs) for duration **01.11.20-31.10.23** [Excel in Gdrive](#)
- **We can only give advice but responsibility of reporting lies with each individual partner** (more than 200 people working on 3LoE project)







# TOP2 Update budget change



After intensive bilateral discussions with all partners, a budget change request was submitted to the EACEA on 28.03.2023

**→ This morning we received the approval of the budget change by EACEA**

**PP1 HP will update the Activity Plan accordingly and send the new overall budget overview to all partner after this meeting by May 31st 2023**



Co-funded by the  
Erasmus+ Programme  
of the European Union



# TOP2 Update partner change



PP 3 BAHH Berufsakademie Hamburg – until 10<sup>th</sup> of May 2022

PP 24 BHH Berufliche Hochschule Hamburg – from 11<sup>th</sup> of May 2022

3	Berufsakademie Hamburg (BAHH)	Prof. Dr. Joachim von Kiedrowski Prof. Dr. Uwe Schaumann	Zum Handwerkszentrum 1 21079 Hamburg GERMANY	Phone: +494035905566 +494035905565 Fax: +494035905569	<a href="mailto:kiedrowski@ba-hamburg.de">kiedrowski@ba-hamburg.de</a> <a href="mailto:schaumann@ba-hamburg.de">schaumann@ba-hamburg.de</a> <a href="http://www.ba-hamburg.de">www.ba-hamburg.de</a>
24	Berufliche Hochschule Hamburg (BHH)	Prof. Dr. Joachim von Kiedrowski Prof. Dr. Uwe Schaumann Nele Hellmold	Anckelmannstraße 10 20537 Hamburg GERMANY	+49 40 428 791 0	<a href="mailto:joachimvon.kiedrowski@bhh.hamburg.de">joachimvon.kiedrowski@bhh.hamburg.de</a> <a href="mailto:uwe.schaumann@bhh.hamburg.de">uwe.schaumann@bhh.hamburg.de</a> <a href="mailto:nele.hellmold@bhh.hamburg.de">nele.hellmold@bhh.hamburg.de</a> <a href="http://www.bhh.de">www.bhh.de</a>

PP 19 SOREA – until 12<sup>th</sup> of January 2023

PP 25 AGBAR – from 13<sup>th</sup> of January 2023

19	Sociedad Regional de Abastecimiento de Aguas (SRAA)	Eva Bonet Corcoy	Diagonal Avenue (Agbar Tower) 211 08018 Barcelona SPAIN	Phone +34933422000 +34 620020478 Fax +34933422111	<a href="mailto:lluc.pejo@veolia.com">lluc.pejo@veolia.com</a> <a href="mailto:efernand@aiguesdebarcelona.cat">efernand@aiguesdebarcelona.cat</a> <a href="mailto:eva.bonet@suez.com">eva.bonet@suez.com</a> <a href="http://www.sorea.es">www.sorea.es</a>
25	SOCIEDAD GENERAL DE AGUAS DE BARCELONA S.A. (AGBAR)	Lluc Pejó Climent Eduard Fernández Eva Bonet Corcoy	Passeig de la Zona Franca 48 08038 Barcelona SPAIN	Phone +34699927401	<a href="mailto:lluc.pejo@veolia.com">lluc.pejo@veolia.com</a> <a href="mailto:efernand@aiguesdebarcelona.cat">efernand@aiguesdebarcelona.cat</a> <a href="mailto:eva.bonet@suez.com">eva.bonet@suez.com</a> <a href="http://www.laescueladelagua.com">www.laescueladelagua.com</a>

PP 7 PM CZ change of name since 20.03.2023: PP7 VESK Verslo ir svetingumo profesinės karjeros centras (Business and Hospitality Training Centre), Lithuania



Co-funded by the Erasmus+ Programme of the European Union



# TOP2 Next project meetings



## Next meetings:

### Project Meeting in Szczecin, November 2023

(organised by PP4 CHSZ)

- 23<sup>rd</sup> of November 2023 start around 13:00 (arrival either on 23.11.23 morning or 22.11.23)
- 24<sup>th</sup> of November 2023, 09:00 – 13:00 (departure either on 24.11.23 after meeting or 25.11.23)

### Project Meeting and Conference in Riga, September 2024

(organised by PP11 RSU)

- 12<sup>th</sup> of September 2024 Project meeting start around 13:00 (arrival either on 12.09.24 morning or 11.09.24)
- 13<sup>th</sup> of September 2024 Conference 09:00 – 13:00 (departure either on 13.09.24 after meeting or 14.09.24)

➤ **Bilateral (online) meetings in between**



Co-funded by the  
Erasmus+ Programme  
of the European Union





# TOP2 Other possible meetings



Hanse-Parlament General Assembly – 15th & 16th of June 2023  
In Budapest, Hungary

Optional (10 people from 3LoE):

CoVE Forum - 25<sup>th</sup> & 26<sup>th</sup> of September 2023 in Amsterdam,  
The Netherlands: <https://www.copcov.es.eu/forum-2023/>

➤ With online stream



Co-funded by the  
Erasmus+ Programme  
of the European Union



# One more info



## Email from European Commission:

*“Your organisation or some of your partners in the project (who are not yet members of the Alliance) could consider joining the [European Alliance for Apprenticeships](#).*

*New members joining this Alliance will be featured during the signing ceremony within the **EAfA High-Level event** in Brussels on June 26<sup>th</sup> hosted by Commissioner Schmit.*

*I share the new online [pledge form](#) that has just been developed by our contractor, Ecorys, in copy of this message.*

*In case you consider positively my suggestion and you would like some extra support to fill in this form or have any queries, please let us know as soon as possible and Ecorys will be more than happy to respond or set up a short call to assist you and provide more information.”*





Questions regarding  
WP1 Management?



TOP3 5min. update  
from each CoVE





## Main partners & associated partners

- BA- Riesa
- BSZ- Technik Gustav Anton Zeuner
- Fachbereiche im Bildungszentrum njumii and the HWK- Dresden

## Progress in WP3

- The department and BSZ coordinate the content of the „customer service engineer“

## Progress in WP4

- Building energy consultant basic course starts in September 2023
- Builders' seminar was designed and is in the process of acquiring lecturers
- The Cradle to Cradle course is applied to buildings Building ecology - use of materials

## Main focus of the CoVE

- Energy efficiency of buildings
- sustainable and ecological building
- [EEZ \(matterport.com\)](http://matterport.com)



## Progress in WP5

- Networking with the BSZ and the BA
- Implementation development work

## Achievements so far

- the EEZ has a large network of lecturers and is already implementing many courses

## Next steps

- further progress in WP3,4 and 5 (see process in WP)
- Sales of courses with the department
- new colleague in the project  
Mr. Seiferheld





## Main partners & associated partners

- BA- Riesa
- BSZ- Technik Gustav Anton Zeuner
- Fachbereiche im Bildungszentrum njumii and the HWK- Dresden

## Progress in WP3

- The department and BSZ coordinate the content of the „customer service engineer“

## Progress in WP4

- Building energy consultant basic course starts in September 2023
- Builders' seminar was designed and is in the process of acquiring lecturers
- The Cradle to Cradle course is applied to buildings Building ecology - use of materials

## Main focus of the CoVE

- Energy efficiency of buildings
- sustainable and ecological building
- [EEZ \(matterport.com\)](http://matterport.com)



## Progress in WP5

- Networking with the BSZ and the BA
- Implementation development work

## Achievements so far

- the EEZ has a large network of lecturers and is already implementing many courses

## Next steps

- further progress in WP3,4 and 5 (see process in WP)
- Sales of courses with the department
- new colleague in the project  
Mr. Seiferheld







# CoVE Lithuania



## Main partners & associated partners

- PP7 Business and Hospitality Training Centre (VESK)
- PP8 Panevėžys Chambers of Commerce, Industry and Crafts (PCCIC)
- PP9 Panevėžys University of Applied Sciences (PANKO)

## Progress in WP3

- Testing Tool for vocational and qualification counselling - done
- Testing **Training for Trainers in SMEs** (115h) - done
- Dual vocational training **“Cook”** - ongoing
- Training **“Sustainable restaurant worker”** - ongoing
- Evaluation **“Specialist for Building Insulation”** - done
- Testing **“Fundamentals of the circular economy”** – ongoing

## Progress in WP4

- Development & Implementation **“Enterprise and Entrepreneurship in Green Economy”**
- Trainings **“Preparation and management of SMEs for work in the Green Economy”** – ongoing
- Development, implementation and evaluation concept **“Work-related English with Focus on Green Economy”**
- Implementation of Trainings **“Energy Saving and Renewable Energies”**

## Main focus of the CoVE

- **Improvement of qualifications** with regard to the market demands and taking into account the Green Economy goals
- **Quality education offers** for VET, higher education and SMEs



## Progress in WP5

- Dual bachelor study program **Business Management** - ongoing
- Dual bachelor study program **Electrical and Automatic Equipment**: implementation will start on 1<sup>st</sup> September, 2023.
- Study modules: **Waste Management & Technologies** and **Management & Technologies of the Circular Economy** - done
- Evaluation concept has been prepared for the study modules **Management & Technologies of the Water and Wastewater industry** and **Management of sustainable economic activity**.
- **Two R&D projects for SMEs** have been conducted. The projects have been carried out by students of the Business Management study programme as part of their coursework and included a 2-month internships in the companies.

## Achievements so far

- Framework for implementing green and circular approaches in education and everyday life
- Acknowledgement and visibility on national level (presentations to Ministry of Education, sector associations, employers, local communities)

## Next steps

- Implementation of both initially planned and new additional training activities
- National conference - dissemination event in spring 2024 (all 3 COVE partners)
- Building stronger cooperation and communication with other project COVEs



Co-funded by the  
Erasmus+ Programme  
of the European Union



# CoVE Latvia



## Main & associated partners

PP10 LAK  
PP11 RSU  
PP22 VISC



## Main focus of the CoVE

- LVT – 1<sup>st</sup> center level “Vocational training” (WP3) and 2<sup>nd</sup> center level “Continuing vocational training” (WP4)
- LAK - First center level “Vocational training” (WP3) and 2<sup>nd</sup> center level “Continuing vocational training” (WP4)
- RSU – 3<sup>rd</sup> center level “Higher education” (WP5)
- VISC – Policy level support (WP2)



Co-funded by the  
Erasmus+ Programme  
of the European Union



# Progress



## Progress in WP3

### LVT

- A4.33 & A6.2 implemented
- Agreement on giving lectures from RSU

### LAK

- A7.26 will start in the middle of May;
- A7.25 will start in next school year (*October*)

### VISC

- A6.5 Developed political concept draft for the training & integration of young people with learning difficulties for Latvia

## Progress in WP4

### LVT

- Still searching and contacting companies;
- Creating poster so we can send LEEA, LBA and Latvian Building Contractors Association to attract companies.

### LAK

- Training programs in WP4 A5.1 – A5.3, A6.21 & A6.25 implemented (*reports and survey by end of April/start of May*);
- WP4 A7.2 will start from 8th May;
- WP4 A6.22 and A10.2 will start in next school year (*October*)

## Progress in WP5

### RSU

- WP5 A4.2, A8.41, A9.2(*with LAK*) evaluation will be done by end of 2024.





## Achievements so far

### LVT

- Cooperation with RSU - teaching lectures for our students in next school year

### ALL

- Improved COVE LV coordination and internal cooperation between partners
- Implemented COVE partners regular online meetings

## Next steps

### LVT

- Lecturers or business leaders for WP4 program teaching;
- WP3 evaluation;
- Lectures from RSU at the beginning of the 2023/2024 school year.

### LAK

- Implementation of the remaining programmes

### VISC

- Collect good practice examples from partners to finalize WP3 A6.5;
- Prepare for implementation of WP2 A11 & WP2 A12.







## Main partners & associated partners

PP2 ..

PP3 ...

## Main focus of the CoVE

– ...

## Achievements so far

– ...

## Progress in WP3

– ...

Please insert one photo

## Next steps

– ...

## Progress in WP4

– ...

## Progress in WP5

– ...





# Barcelona Project Meeting



## Three-level Centers of Professional Excellence: Qualification, Entrepreneurship and Innovation in the Green Economy

STATE OF PLAY

PP16 t2i technology transfer and innovation



TRASFERIMENTO TECNOLOGICO  
INNOVAZIONE  
SISTEMA CAMERALE VENETO



Co-funded by the  
Erasmus+ Programme  
of the European Union



Co-funded by the  
Erasmus+ Programme  
of the European Union



## **A. Summary of activities:**

**WP3 A7.25 Test E Fundamentals of the circular economy**, in collaboration with ESEV Verona (EQF3 VET provider, building sector) is coming to an end; 22 participants; report will be available in June 2023

**WP4, A5.1 Implementation Training I for SMEs: Energy Efficiency and Renewable Energies**, in collaboration with UniSMAR - University of Padua; done; closed Dec 2022; report submitted





## **B. Summary of activities:**

**WP4 A6.25 Test Training E Cradle to Cradle in SMEs**, started April 2023; 20 participants; interim report submitted

**WP4 A7.1 – A7.2 Training Enterprise and Entrepreneurship in Green Economy**, started on May 3rd, with 39 enrolled.







## **C. Summary of activities:**

**WP4 A8.2 Tests Training Energy Service Manager; started design considering CV available; start: November 2023.**

**WP4 A6.21 - Test Training A Preparation and management of SMEs for work in the Green Economy; if National Agency accepted the mid term review budget revision**





## Main partners & associated partners

- PP18, PP20, PP25
- URV (University of Tarragona)
- Chamber of Commerce of Tarragona

## Progress in WP3

- WP3 A7.21 (Water Supply Technologies)
- WP3 A4.35 (Electromechanics)

## Progress in WP4

- WP4 A6.21 (Preparation and management of SMEs for work in the Green Economy)
- WP4 A6.22 (Waste reduction and recycling management)

## Main focus of the CoVE

- Creating a skills ecosystem
- Shaping and strengthening the ecosystem



## Progress in WP4 (continuation)

- WP4 A5.2 (Solar Energy)
- WP4 A16 (Integration programme for the unemployed)

## Achievements so far

- Dissemination
- Trainings
- Cooperation with other institutions (Chamber of Commerce and Employment Service)

## Next steps

- **Progress in WP5:** Agreement with University
- WP4 A6.23 on wastewater (September)
- WP3 A7.22 water saving (September)
- More dissemination



20min.  
coffee  
break

---





## TOP4 Dissemination Workshop by PP13 IAGF





# End of day 1

---



- **18:00 – 20:00 Optional guided walking tour**
- **20:00 3LoE project dinner at Grill Room Bar Thonet**



Co-funded by the  
Erasmus+ Programme  
of the European Union



Welcome day 2





# TOP5 WP2 overview



Co-funded by the  
Erasmus+ Programme  
of the European Union



# WP2 Development and permanent operation of CoVEs



No.	Activity	Who	Status
WP3 A1.1	Development of Tool for vocational and qualification counselling	PP3 BHH	finalisation by 31.10.22?
WP3 A1.2	Testing of Tool for vocational and qualification counselling	PP2 HWKD, PP7 PMCZ, PP10 LAK, PP14 WIFI, PP20 IPM & PP18 DEGC, PP21 & PP17 SFC	done
WP3 A1.3	Evaluation of Testings of Tool for vocational and qualification counselling	PP4 CHSZ, PP15 HS02 PP3 BHH	Pending? finalisation by 31.10.22?
WP3 A2	Training for consultants & teachers to use tool	PP3 BHH (test with all PPs in September 2021 in DE)	finalisation by 31.10.22?
WP3 A3	Training for teachers to conduct dual vocational training	PP5 ZSML	finalisation by 31.10.22?







# WP2 Development and permanent operation of CoVEs



No.	Activity	Who	Status
WP2 A1	Analyses and recommendations	PP1 HP	done
WP2 A2.1	Concept three-tiered centers of excellence	PP1 HP	done
WP2 A2.2	Development of centers of excellence – Signing of cooperation agreement	PL, LT, LV, AU  DE, IT, ES	done  <b>by 30.11.22</b>
WP2 A3.1	Networking and cooperation with relevant actors in all countries	PP2 HWKD, PP5 ZSML, PP7 PMCZ, PP23 LVT, PP14 WIFI, PP21 ES & PP20 IPM	ongoing
WP2 A3.2	Implementation of regional events	PP2 HWKD, PP5 ZSML, PP7 PMCZ, PP23 LVT, PP14 WIFI, PP21 ES & PP20 IPM	ongoing
WP2 A4 & A5	Training program for personnel and center management	PP13 IAGF	done





# WP2 Development and permanent operation of CoVEs



No.	Activity	Who	Status
WP2 A6	Transnational networking, cooperation and platform of all 7 centers	PP1 HP	ongoing
WP2 A7	Development and implementation of information & cooperation tool	PP1 HP	ongoing
WP2 A8	Transnational cooperation by involving 60 associated partners	PP1 HP	ongoing
WP2 A9	Business and financing plans for each center of professional excellence	PP1 HP	by 31.10.23
WP2 A10	Business and financing plans of the transnational platform by the project and associated partners	PP1 HP	by 31.10.23
WP2 A11	Analysis of all EU funding opportunities	PP1 HP	by 31.10.23
WP2 A12	Development, consulting and introduction of political strategy program	PP1 HP	by 30.04.23
WP2 A13	Evaluation of the construction and operation of the 7 centers	PP1 HP	ongoing





Questions regarding  
**WP2 Development and permanent  
operation of CoVEs?**



**TOP6**  
**WP3 overview**





# WP3 First center level "Vocational training"



No.	Activity	Who	Status
WP3 A1.1	Development of Tool for vocational and qualification counselling	PP3 BHH	finalisation by 31.10.22?
WP3 A1.2	Testing of Tool for vocational and qualification counselling	PP2 HWKD, PP7 PMCZ, PP10 LAK, PP14 WIFI, PP20 IPM & PP18 DEGC, PP21 & PP17 SFC	done
WP3 A1.3	Evaluation of Testings of Tool for vocational and qualification counselling	PP4 CHSZ, PP15 HS02 PP3 BHH	Pending? finalisation by 31.10.22?
WP3 A2	Training for consultants & teachers to use tool	PP3 BHH (test with all PPs in September 2021 in DE)	finalisation by 31.10.22?
WP3 A3	Training for teachers to conduct dual vocational training	PP5 ZSML	finalisation by 31.10.22?





## WP3 First center level "Vocational training"



No.	Activity	Who	Status
WP3 A4	Implementation of dual vocational trainings in PL, LT, LV, ES	PP4 CHSZ, PP7 PMCZ, PP23 LVT, PP20 IPM	ongoing
WP3 A5	Training of trainers in SMEs	PP6 APS (evaluation) PP2 HWKD, PP8 PCCIC, PP10 LAK, PP23 LVT, PP20 IPM & PP18 DEGC	done
WP3 A6	Testing of Specialist for Building Insulation	PP4 CHSZ, PP14 WIFI, PP17 SFC PP23 LVT	ongoing started in September 2022
WP3 A7	Testing of Additional qualification trainings	PP9 PC (evaluation) PP2 HWKD, PP4 CHSZ, PP5 ZSML, PP7 PMCZ, PP8 PCCIC & PP9 PC, PP10 LAK, PP16 T2I, PP20 IPM & PP18 DEGC PP9 PC (evaluation)	ongoing





## WP3 First center level "Vocational training"



No.	Activity	Who	Status
WP3 A8	Testing of sustainable restaurant worker	PP7 PMCZ	ongoing
WP3 A9	Testing of Ecologic Solutions in Logistics	PP5 ZSML	ongoing
WP3 A10	Latuaideadimpresa	PP6 APS (evaluation) PP17 SFC	ongoing (short presentation)





Questions regarding  
WP3 First center level "Vocational  
training"?





TOP7  
WP4 overview



# WP4 Second center level "Continuing vocational training"



No.	Activity	Who	Status
WP4 A1	Development of concepts and instruments for the management of continuing vocational training	PP1 HP	done
WP4 A2	Transfer of the KAIN method	PP1 HP	done
WP4 A3	Train-the-Trainer program for teachers to conduct further training	PP1 HP (test with all PPs in October 2021 in LT)	finalisation by 30.11.22
WP4 A4.1	Transfer of "SME-fair digitalization" concept	PP1 HP	done
WP4 A4.2	Train-the-Trainer A Basic Digital Skills	PP14 WIFI	done
WP4 A4.4	Train-the-Trainer B Advanced Digital Skills	PP6 APS	done
WP4 A5	Testing of Energy Training	PP2 HKWD, PP8 PCCIC & PP9 PC, PP10 LAK, PP16 T2I, PP18 DEGC & PP20 IPM & PP19 SRAA	ongoing





# WP4 Second center level "Continuing vocational training"



No.	Activity	Who	Status
WP4 A6	Testing of Green Economy Trainings (A-F)	PP2 HWKD, PP4 CHSZ, PP5 ZSML, PP7 PMCZ, PP8 PCCIC & PP9 PC, PP10 LAK, PP16 T2I, PP17 SFC, PP18 DEGC & PP20 IPM & PP19 SRAA	ongoing
WP4 A7.1	Development of Training Enterprise and Entrepreneurship in Green Economy	PP11 RSU (evaluation) PP7 PMCZ	draft done
WP4 A7.2	Testing of Training Enterprise and Entrepreneurship in Green Economy	PP7 PMCZ, PP8 PCCIC & PP9 PC, PP10 LAK, PP16 T2I, PP17 SFC PP11 RSU (evaluation)	ongoing





# WP4 Second center level "Continuing vocational training"



No.	Activity	Who	Status
WP4 A8	Testing of Energy Service Manager	PP2 HWKD, PP8 PCCIC & PP9 PC, PP16 T2I, PP19 SRAA & PP20 IPM, PP23 LVT	ongoing
WP4 A10	Testing of Vocational Master Carpenter & Electric	PP11 RSU (evaluation) PP2 HWKD, PP10 LAK	ongoing
WP4 A11	Testing of Construction Technician	PP11 RSU (evaluation) PP23 LVT	start in 2023
WP4 A12	Development Service Technician	PP11 RSU (evaluation) PP14 WIFI & PP15 HS02 & PP13 IAGF	ongoing
WP4 A13	Transfer of Industrial Symbiosis Facilitator and Green Public/Private Procurement	PP17 SFC	ongoing (presentation later)







# WP4 Second center level "Continuing vocational training"



No.	Activity	Who	Status
WP4 A14	Development & Implementation “Work-related English with Focus on Green Economy” for companies	PP8 PCCIC	done
		PP9 PC (evaluation)	by 30.11.22?
WP4 A15	Development of regulations for new continuing education occupational profiles with a focus on the green economy	PP13 IAGF	ongoing
WP4 A16	Development of integration program for unemployed	PP1 HP & PP22 VISC <b>Input by all PPs</b>	ongoing (short presentation by AMC)
WP4 A18	Development and implementation of “Agronomic productions and techniques for sustainable products in bioconstruction “	PP21 ES	starting in 2023





Questions regarding  
WP4 Second center level "Continuing  
vocational training" ?



20min.  
coffee  
break





# TOP 9 WP5 overview





# WP5 Third center level "Higher education"



No.	Activity	Who	Status
WP5 A2.1	Transfer of dual Bachelor program "Management of Renewable Building Energy Technology"	PP3 BAHH	done
WP5 A2.2	Transfer of dual Bachelor program "Business Administration for SMEs"	PP3 BAHH	Done
	Implementation of dual Bachelor program "Business Administration for SMEs"	PP9 PC	ongoing
WP5 A3	Development of dual Bachelor program "Business Administration & Sustainable Management of SMEs"	PP3 BAHH	ongoing finalisation by 30.11.202
WP5 A4	Development of dual Bachelor program "Entrepreneurship & Innovation in Green Economy"	PP11 RSU	ongoing





# WP5 Third center level "Higher education"



No.	Activity	Who	Status
WP5 A5	Development of dual Bachelor program "Logistics - Green Supply Chains"	PP6 APS	ongoing Implementation started in October 2022
WP5 A6	Development dual Bachelor program "Service technician"	PP15 HS02 & PP14 WIFI	Ongoing Implementation starting in October 2023
WP5 A7	Development of tutorial "Sustainable management Climate neutrality for companies"	PP15 HS02 & PP14 WIFI	Ongoing Implementation starting in October 2023
WP5 A8	Transfer of study modules "Green Economy"	PP14 WIFI	done





# WP5 Third center level "Higher education"




No.	Activity	Who	Status
WP5 A8	Testing of study modules "Green Economy"	PP6 APS, PP9 PC & PP8 PCCIC, PP11 RSU	ongoing
		PP9 PC (evaluation)	
WP5 A9.1	Development of concept for innovation promotion	PP1 HP	done
WP5 A9.2	Conducting manageable R&D projects for SMEs	PP2 HWKD, PP6 APS & PP4 CHSZ, PP9 PC & PP8 PCCIC, PP11 RSU & P10 LAK, PP15 HSO2	ongoing (presentation about activity on Friday)
WP5 A10	Development, Testing and Evaluation of Training program for university lecturers and SME advisors	PP3 BHH	ongoing





Questions regarding  
WP5 Third center level "Higher  
education" ?





TOP9  
Training evaluations



New name of the institution PP9 in English

**Panevėžio kolegija/State Higher Education Institution**



Co-funded by the  
Erasmus+ Programme  
of the European Union



# Evaluations of trainings WP3

- Evaluation concept has been prepared for the study programme **Specialist for Building Insulation** (will be implemented by **????**). Implementation report will be prepared until 30/06/2024.
- Evaluation concept has been prepared for the study modules:
  - **Technologies water saving** (will be implemented by PP4 CHSZ and PP20 IPM). Implementation report will be prepared until 30/06/2024.
  - **Greywater and rainwater utilization technologies** (will be implemented by PP2 HWKD). Implementation report will be prepared until 30/06/2024.
  - **Technologies decentralized Wastewater treatment** (will be implemented by **????**). Implementation report will be prepared until 30/06/2024.
  - **Systemic solution-oriented consulting** (will be implemented by PP10 LAK ). Implementation report will be prepared until 30/06/2024.
- The study module **Fundamentals of the circular economy** has been implemented and implementation report has been prepared.
- The study module **Technologies water supply** has been implemented by PP18 DEGC (IES Esteve terrades) and implementation report has been prepared.





# Evaluations of trainings WP4



- Evaluation concept has been prepared for the study module **Work-related English with Focus on Green Economy**. This module is implemented by Panevėžys Chamber of Industry and Crafts and implementation report will be prepared until 30/09/2023.



Co-funded by the  
Erasmus+ Programme  
of the European Union





# Evaluations of trainings WP4



- The study modules: **Waste Management & Technologies** and **Management & Technologies of the Circular Economy** have been implemented and implementations reports have been prepared.
- The implementation of the study module **Management of sustainable economic activity** was started on 1<sup>th</sup> February, 2023. 13 students have chosen this module. This module will be implemented in June and implementation report will be prepared.
- Evaluation concept have been prepared for the study module **Management & Technologies of the Water and Wastewater industry**. This module will be implemented in Spain and Italy and implementation report will be prepared until 31/03/2024.





Questions regarding **Training**  
**evaluations?**



# TOP10

## Wrap-up and evaluation of the meeting



# Meeting Evaluation



- Surveymonkey link:

[www.surveymonkey.de/r/3loe-barcelona](http://www.surveymonkey.de/r/3loe-barcelona)



Co-funded by the  
Erasmus+ Programme  
of the European Union





Any other  
questions or  
comments?